

Activity		Start	End	Duration	Resources	Notes
1	Project Initiation	2023-01-01	2023-01-05	5	Project Manager, Business Analyst	Define project scope and objectives.
2	Requirements Gathering	2023-01-06	2023-01-15	10	Business Analyst, System Analyst	Collect and analyze requirements.
3	System Design	2023-01-16	2023-01-25	10	System Analyst, Software Engineer	Design system architecture and components.
4	Development	2023-01-26	2023-02-10	15	Software Engineer, QA Tester	Develop and test software modules.
5	Integration	2023-02-11	2023-02-20	10	Software Engineer, QA Tester	Integrate developed modules.
6	Deployment	2023-02-21	2023-02-25	5	System Administrator, QA Tester	Deploy system to production environment.
7	Post-Deployment	2023-02-26	2023-03-05	10	System Administrator, QA Tester	Monitor system performance and user feedback.
8	Project Closure	2023-03-06	2023-03-10	5	Project Manager, Business Analyst	Finalize project and close out.
9	Project Initiation	2023-03-11	2023-03-15	5	Project Manager, Business Analyst	Define project scope and objectives.
10	Requirements Gathering	2023-03-16	2023-03-25	10	Business Analyst, System Analyst	Collect and analyze requirements.
11	System Design	2023-03-26	2023-04-05	10	System Analyst, Software Engineer	Design system architecture and components.
12	Development	2023-04-06	2023-04-20	15	Software Engineer, QA Tester	Develop and test software modules.
13	Integration	2023-04-21	2023-04-30	10	Software Engineer, QA Tester	Integrate developed modules.
14	Deployment	2023-05-01	2023-05-05	5	System Administrator, QA Tester	Deploy system to production environment.
15	Post-Deployment	2023-05-06	2023-05-15	10	System Administrator, QA Tester	Monitor system performance and user feedback.
16	Project Closure	2023-05-16	2023-05-20	5	Project Manager, Business Analyst	Finalize project and close out.

